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Accomplishments

» Monroe Harbor

» Manistee Harbor
» Burns Harbor

» Cleveland Harbor
» Indiana Harbor

» Ashtabula Harbor
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Monroe Harbor, Ml B

Significant shoaling up to 4
ft in places

Caused significant
problems with efficiency,
cost, and safety of coal
delivery

Conditions forced light
loading and unsafe off-
loading practices

Division worked a
reprogramming action, o
securing funds from Detroit s
and other Districts

Dredged 75k cubic yards;
restored safe operations
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Monroe Harbor, Ml "=

Prior to Dredging




US Army Corps %‘

e Manistee Harbor, M|  H=5®

Channel shoaling problems g
reported in late fall 2006; 4-
5 ft shoals

Coal deliveries in jeopardy

Power plant would have
been forced to shut down

Reprogramming action o
securing funds from within |4
Detroit District

Dredged 86k cubic yards
Met coal delivery needs
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e Burns Harbor, IN

» Unanticipated need for dredging
exacerbated by low lake levels

» Shifted funds from breakwater repair to
dredging

» Excellent support by Regulatory agencies
and port authority

» Dredged 97k cubic yards
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Cleveland Harbor, OH Mt

> Interim Capacity Dike 12

» Spring and Fall Dredging

» Dredged Material Management Plan
» Breakwater Repair




Indiana Harbor, IN

» 2M cubic yard backlog, last dredged in
1972

» Construction of new CDF 80% Completeﬁ ?

> $37M needed to
complete CDF
construction

»> 20 year Capacity

» Dredging Scheduled
for FY10
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Ashtabula Harbor, OH %52

MAINTENANCE DREDGING

STATUS - USACE

135,000 cu yd of contaminated sediment
Metals, RAD, organics and to a lesser extent PCB
represent constituents of concern

Dedicated landfill available to the project

O&M and WRDA 312(a); Initial USACE use of
WRDA 312(a) authority

PCA completed; O&M funds in place

MARC chosen as acquisition strategy
Dredging to commence NLT 11 May 2008
Dredging to be completed by NLT 30 July 2008

STATUS - US EPA

First pass dredging completed to 5th Street Bridge
~3,000 cu yd/day followed by minor clean-up
Dredging completed on 14 November

ISSUES

River reevaluation in 2010 will precede ODNR
recommendation to delist the AOC

Lower River and Outer Harbor low-level
contamination (<0.5 ppm PCB)
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¥ Ashtabula River and Harbor |

_ \ Areas of Remedial Action |




Questions?
Chief of Operations:

» Kathy Griffin, Buffalo District

(716) 879-4315
Kathy.M.Griffin@usace.amry.mil

» Shamel Abou-EI-Seoud, Chicago District
(312) 846-5470
Shamel.Abou-El-Seoud@usace.army.mil

» Wayne Schloop, Detroit District
(313) 226-5013
Wayne.Schloop@usace.army.mil
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